Approved For Release 2003/12/11 GIA RDP75B00285R00300070048-0

Copy 5 of 14

12 May 1969

MEMORANDUM FOR: Director of Special Activities

SUBJECT:

Planning and Programming OSA Operations Division Activities (15 May - 31 December 1969)

- 1. Between now and 31 December 1969, numerous OSA priority events are being planned that require your review and concurrence. Attached is a listing of these activities, some have been previously approved by you, others will require actions outside OSA.
- 2. With your concurrence, we plan to proceed with the necessary actions to coordinate and complete the activities as indicated.

25X1

WILLIAM & SHELTON
Colonel, USAF
Deputy for Operations, OSA

Attachment:

Listing of Operations Activities

CONCUR:

*Director of Special Activities

13 May 69

Excluded from automatic downgrading and

25X1

deplays in the day of the day of

25X1

Approved For Release 2003/12/11 : CIA-RDP75B00285R600300070048-0

25X1

25X1

SAS/O/OSA (12 May 1969)

Distribution:

#1 - D/SA

#2 - D/OPS

#3 - D/R&D

#4 - SS

#5 - AMS

#6 - COMPT

#7 - D/M

#8 - INTEL

#9 - IDEA

#10 - SAS

#11 - WD

#12 - COMMO

#13 - CC

#14 - RB/OSA

	20/(1
•	
OSA OPERATIONS DIVISION ACTIVITIES	•
	·
QUALIFICATION TRAINING FOR H 2 PH 0 PM	

3.	CARRIER QUALIFICATION	TRAINING FOR	U-2	PILOTS:

25X1

- a. T-2 training at Pensacola NAS, Florida.

 Duration: 2 weeks beginning 15 August 1969. | Sept on gen
- b. Moorest gear evaluations at Detachment G.

 Duration: 10 days beginning 1 August 1969. 15 Aug. as cent
- C. Mirror Landing Practices (MLP) at Detachment G for all U-2 pilots beginning at end of Moorest gear evaluation.

 Duration: One month beginning 1 September 1969. 15 September 1969.
- d. Carrier qualification training for four U-2 pilots during November or December. Duration: One week.

25X1

4. TEST PROGRAM:

25X1

25X1

1.

2.

a. Planning session at Detachment G during week of 12 May 1969.

Approved For Release 2003/12/11 : CIA-RDP75B00285R000300070048-0

25X1

Approved For Release 2003/12/11 - CIA-RDP75B00285R000300070048-0

25X1

25X1

25X1

	ATTACHMENT TO	2	
:	Page 2		
ъ.	Test Plan to support program test will be submitted by Detachment G NLT 1 June 1969.		
c.	Results of tests to be presented to Project Headquarters Command section NLT 1 July 1969 with recommendations for follow-on test and/or implementation proposals for on U-2R.		
d.	1 August 1969 follow-up with recommendations approved in "c" above.		
DE'	TACHMENT H DEPLOYMENT EXERCISE	2	
a.	Planning conference to establish objectives, plans, etc. to be held during June 1969.		
ъ.	Move subsequent to 15 July 1969 per request Detachment H Commander. Duration: 2 weeks.		
sco	OPE SAINT III:		
a.	Preliminary planning meeting for only Project Headquarters Staff and Detachment G staff during early July 1969. Purpose: Define requirements, objectives, plans and timing.		
b.	Joint preliminary planning meeting between Project Head- quarters Staff to be held in Washington late July 1969.	· ·	
c.			
d.	Black Book submission to 303 Committee during late September 1969.		
е.	SCOPE SAINT III exercise during October-November 1969.	2	
Λ	oved For Release 2003/12/17/19/A-RDP75B00285R000300070048-0	2	

Next 1 Page(s) In Document Exempt